
INEEL Water Integration Project Meeting Minutes 
April 16, 2003, ID-N 

 
Attendees: 
Jan Brown INEEL    browjm@inel.gov  
Alan Jines DOE-ID    jinesa@inel.gov  
Marilynne Manguba INEEL    mangma@inel.gov  
Erick Neher INEEL    neheer@inel.gov  
Jeff Perry DOE-ID    perryjn@id.doe.gov  
Doug Vandel ICP    dsv@inel.gov  
 
Via Conference Call  
Amy Powell ANL-W    amy.powell@anlw.anl.gov  
Julie Scanlin   University of Idaho  jscanlin@uidaho.edu  
 
 
Action Log 
 
The work scope in Project Execution Plan will be reviewed by DOE-ID management next week to ensure 
customer needs are well defined.   Review team will include Lisa Green, Enoch Miles, Bill Leake, Richard 
Kauffman, George Schneider, and Katie Hain.  This results of this review will provide direction for 
development of the DWP (this process starts May 1st and needs to be completed by the end of June).   The 
next step would then to do a BBWI management review and the BBWI Division review (Blackman -
Energy and Engineering Technology).  The PEP would then be finalized. 
 
The 2000 Aquifer Fact Sheet (available at http://www.inel.gov/publicdocuments/factsheet/02-
01gwfsheet.pdf) was sent out for review.  A number of comments were received identifying information 
that needs to be corrected. These are being corrected and some of the information will be updated.  The fact 
sheet will then be printed to be used for the workshops. 
 
A dry run has been scheduled for the workshop speakers.  An audience is needed to provide comments.  
The dry run is scheduled for April 29, 2-5 p.m. in Room 219 at the Center for Higher Education. 
 
The workbook is progressing.  A list of research projects will be in the workbook, with research outlines 
provided as an option.  Invitations have been sent out  - 1300 hardcopies and 1700 by email.   The outlines 
are being checked for proprietary information and security issues.   
 
Julie Scanlin reported on the Groundwater Awareness Project.  The first core team meeting has been held.  
The participants were enthusiastic and reiterated the need for the project and educational component.  
Valuable input is being provided by a representation of the Idaho Department of Education.  The group is 
working on prioritizing and refining the focus which should be done by mid-May.  The next meeting will 
be June 5th where the key elements will be finalized.  A working draft document will be provided to Jan by 
mid-August.   
 
It was requested that the May 7th update report be postponed until June, which Jeff agreed would be best 
since the project will have progressed considerably by then and there will be more to report. 
 
It was agreed to ask Al Yonk to provide a report on May 7th on the knowledge search matching with the 
identified needs.   
 
Jan provided preliminary web statistics.  During March there is a spike in hits to the website. 
 
Jeff will be meeting with Portage to talk about the project.  They performed a review of the HLW tank 
activities, with a focus on the science strategy.  There is also a review of Sandia activities that may be 
useful in developing a science strategy which he will be looking at. 
 



Scope of External Review 
 
A discussion of the draft statement of purpose for the external review was conducted.  Some questions 
included:   What scope do we want them to look at?  Is there some aspect they can focus on in depth?  Can 
we have Ed Berkey provide input on what he thinks they should focus on? 
 
It was agreed that some time would be taken to provide an overview of the program and the objective 
would be to  "Evaluate the objectives of the Water Integration Project.  Are they appropriate?  Is the 
approach being taken by the Water Integration Project appropriate and will it get the project to the 
identified objectives?  How can the objectives and approach by improved or strengthened?" 
 
Adjourned at 1:45.  Next meeting will be April 23rd. 
 
 
 
 


